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Purpose, Scope, and Technical Approach:

During past operations of the Paducah Gaseous Diffusion Plant (PAD), RCRA-hazardous wastes, hazardous constituents, and hazardous substances 
were released into the environment.  The source areas of these releases are often referred to as solid waste management units (SWMUs) and areas of 
concern (AOCs). In general, SWMUs and AOCs are typically areas such as burial grounds, spill sites, landfarms, surface impoundments, and 
underground storage tanks (USTs). Releases from some source areas have migrated into the surrounding soils, and in some cases, to the underlying 
groundwater and adjacent surface water/sediments. 

On October 24, 1992, the President signed the Energy Policy Act of 1992, establishing a new government corporation, USEC, whose charter, effective 
July 1, 1993, was to assume responsibility for uranium enrichment production at the plant. However, the Act required DOE to retain responsibility for 
remedial action (RA) of environmental releases, management of legacy wastes, and for D&D. The purpose of this project is to fulfill DOE's obligation 
to investigate and remediate environmental releases pursuant to the Energy Policy Act, as well as regulatory requirements of the RCRA and CERCLA.

Scope

The PAD Plant was placed on the National Priorities List (NPL) under CERCLA in May of 1994. As a result, a FFA has been negotiated between 
DOE, EPA, and the Commonwealth of Kentucky to provide a framework for coordinating the environmental cleanup programs of both RCRA and 
CERCLA. The FFA contains a list of enforceable commitments and long-term projections that serve as the basis for the scope under this PBS. RCRA 
requirements for PGDP are contained in two separate but related permits. These include a Hazardous Waste Management Permit, issued and 
administered by the Commonwealth of KY, and the HSWA Permit, issued and administered by the USEPA.  These permits were issued on July 16, 
1991, and constitute the RCRA Permits for PAD. The permits contain a schedule of compliance for investigation and corrective action for SWMUs, 
consistent with the FFA.  

To date, 209 SWMUs/AOCs have been identified at the PAD Plant. These SWMUs and AOCs have been grouped into operable units and prioritized 
for the purpose of undergoing the remedial process (e.g., RI/FS, RD/RA).  Additionally, the site contains three large groundwater plumes extending off-
site which are often referred to as the Northeast and Northwest Plumes.  The Northwest Plume contains TCE and Tc-99 and extends about three miles 
north toward the Ohio River. The Northeast Plume contains primarily TCE, and extends a similar distance from the northeast portion of the plant.  
Also included in this PBS is the removal of approximately 65,000 tons of scrap metal stored at PGDP.

The current scope does not account for additional remediation, wastes, or S&M activities associated with actual D&D of the Gaseous Diffusion Plant 
(GDP) once the plant ceases operation. For the purpose of this subproject, it is assumed the GDP continues to operate. When a more definitive 
schedule is developed for D&D of the GDP, the scope under this PBS will be revised to account for the additional work.

Technical Approach

The ultimate objective of the PAD strategy is to implement actions protective of human health and the environment. The technical approach to 
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accomplish that objective varies from facility to facility and is highly dependent on site-specific factors such as land use, contaminants of concern, 
exposure pathways, and location of receptors. Of those mentioned, proper integration of current and anticipated land use is essential to developing a 
protective, cost-effective strategy.

The current land use at PAD consists of a mixed industrial and recreational use. Based on the existing lease agreements, privatization of USEC, the 
complex nature of site contamination, and stakeholder input to date, the current land use of mixed industrial/recreational is also expected to be the 
most likely future use at the site. Therefore, based on the current and anticipated land use, site remedial objectives have been developed to serve as the 
framework for establishing operable units.

Accordingly, the solid waste management units (SWMUs) and areas of concern (AOC) at PAD were originally segregated into WAGs based on 
common characteristics (e.g., contaminants types, media, location, etc.). However, in 1998, DOE further refined its original strategy and grouped the 
existing WAGs into larger OUs based on site remedial objectives, which are explained in detail in Section 3.2 of the PAD Site Management Plan 
(DOE/OR/07-1780&D2). This change is intended to maximize opportunities to benefit from regional approaches and economies of scale, reduce 
documentation costs, and provide a better process to evaluate cumulative affects from all media. The revised strategy establishes a framework for 
conducting six major operable units in the following priority:

1) Groundwater Operable Unit focused on protection of off-site residents
2) Surface Water Operable Unit focused on protection of recreational users and ecosystems
3) Surface Soils Operable Unit focused on protection of industrial workers
4) Burial Grounds Operable Unit focused on protection of industrial workers 
5) D&D Operable Unit, also focused on protection of industrial workers
6) Comprehensive Site Wide Operable Unit

The scope of these potential OUs includes both the suspected source areas and affected media, with data collection and decision-making specifically 
focused on accomplishing the site remedial objectives. For example, the groundwater OU will specifically focus efforts on addressing COCs presenting 
a risk to the off-site groundwater users regardless of the media (e.g., soils, groundwater), whereas the proposed action for surface soils will have a 
specific focus on addressing the COCs located in soils from a 0' to 10' depth that present a direct-contact risk to industrial workers. However, while 
these actions are intended to be focused in nature, cleanup standards selected under a specific OU should also be protective of other exposure scenarios 
when applicable. For example, if a groundwater COC is present within the upper 10' of soil, then the cleanup standard should not only be protective of 
the off-site groundwater user, but it should also reflect protection of an industrial worker from direct contact. In some cases, when a specific 
SWMU/WAG has the potential to impact multiple pathways/receptors, it may be assigned to two different OUs. Accordingly, the COCs and 
corresponding soil horizon contributing to groundwater may be addressed under the GWOU, whereas the surficial contamination, presenting a direct 
contact risk to industrial workers, may be addressed under the Soils OU.

Some OUs contain operating SWMUs and, in some cases, may not be able to be fully characterized or remediated until they cease operation.  
Therefore, the scope of the RI/FS at operating units may be focused in nature, with emphasis on the migration pathways to determine whether there is 
a current risk warranting an immediate action. However, the extent of investigation and remedial action for operating units will be determined on a 
case-by-case basis after consideration of site-specific conditions.  In some cases, if the investigation determines there is no immediate risk, additional 
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Project Status in FY 2006:

The remedial actions for Groundwater Operable Unit (OU) will be completed as well as the removal action for scrap metal. The remedial design/ 
remedial action phase for the Surface Water OU will be in progress and the remedial investigation and feasibility study for the Burial Grounds OU will 
be completed. The remedial investigation, feasibility study, and remedy selection process (i.e., ROD) for the Surface Soils OU will also be completed.

Post-2006 Project Scope:

All remedial action activities are expected to be completed by FY 2010 with the exception of the D&D OU and the Comprehensive Site-Wide OU.  
Long-term S&M will continue beyond FY 2006 to maintain existing remedial actions.

Project End State

The final end state for the PAD Program will be a long-term S&M with institutional controls.  This condition is expected because of existence of 
several on-site WM units, such as landfills or burial grounds that will be closed or remediated with wastes or contamination remaining in place.  
Kentucky regulations require a postclosure groundwater monitoring and care period of 30 years. For areas where contamination remains in place, five-
year reviews of remedial actions will be performed as required by CERCLA.

The enrichment process will continue to operate under USEC control, or a successor organization.  Reindustrialization or reuse of existing DOE 
facilities, or use of infrastructure, is a possibility, with deed restrictions or use limitations applied to areas that have contamination remaining in place.  
The final end state for D&D buildings is the effective cleanup of the contaminated facilities, such that release for reuse is allowed or the dismantlement 
of facilities that cannot be reused.

characterization and/or remediation may be deferred to the D&D OU when these units cease operation. Once the D&D OU is complete, a 
comprehensive site-wide OU (CSOU) will be conducted, which will include a site-wide baseline risk assessment to evaluate any residual risk 
remaining at the site, and the cumulative effects from all media.

It should be noted that certain types of contamination at PAD may not be able to be effectively remediated to acceptable levels. TCE, which is a dense, 
nonaqueous-phase liquid (DNAPL), has been released to the environment and migrated downward to the groundwater, forming high concentration 
pools, thereby serving as long-term sources of groundwater contamination.  EPA guidance (OSWER Directive 9234.2-25) published October 4, 1993 
discusses the technical impracticability associated with DNAPL remediation.  In such cases, containment technologies (e.g., permeable reactive walls) 
may be more effective at achieving the site remedial goals for groundwater, rather than technologies involving mass removal. However, some 
innovative technologies currently under evaluation have shown some promise in removing these contaminants. One technology referred to as 
"Lasagna" was field tested at SWMU 91, and was recently deemed successful. Therefore, full-scale deployment of this technology for SWMU 91 is 
currently underway. Other promising technologies for DNAPL remediation currently being evaluated include dual-phase extraction, co-
solvent/surfactant flushing, in situ oxidation, dynamic underground stripping, and hydrous pyrolysis. The technical approach for these types of source 
areas will likely include a combination of actions including passive reactive wall technologies for source areas, mass removal for high-concentration 
areas, and natural attenuation of the dissolved-phased plume. Landfills are assumed to be capped in place with long-term monitoring with the 
exception of certain burial grounds containing radiological wastes, which are assumed to be excavated.

Cost Baseline Comments:
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The estimates were initially developed using historic costs for similar types of work, and then adjusted to reflect some of the projected efficiencies 
from the M&I contracting approach (e.g., fixed-priced subcontracting) unless other contract obligations are currently in effect for a specific work 
scope.  The assumptions contained in the basis of estimate were obtained from the Fiscal Year Baseline, and the expected range of accuracy for the 
estimate is -20% to +30%.

Safety & Health Hazards:

The Remedial Action Program involves the investigation, remediation, and monitoring of various release sites at PGDP.  The majority of these sites are 
contaminated with chemical and radiological materials that pose a potential risk to industrial workers, recreational users, and the public.  In addition, 
the remediation workers performing this type of work may also have a potential for exposure, but will be working under approved health and safety 
plans developed in accordance with OSHA 1910.120. A particular concern at PAD is the scope of the remedial action that will ultimately be selected 
for SWMU 2 under WAG 22. This SWMU is a burial ground containing pyrophoric uranium and is currently undergoing remedy selection. The state 
of Kentucky has expressed a strong desire to excavate SWMU 2 as the preferred alternative. However, the safety hazards posed by the pyrophoric 
uranium to the excavation workers may significantly exceed the perceived benefits for selecting such an action in the first place.

Safety & Health Work Performance:

Before a subproject begins, several activities must be completed that demonstrate that all involved in the project have completed rigorous health and 
safety reviews and that all potential hazards of doing the work have been identified. The routine activities in RA are conducted in accordance with 
standard operating procedures, activity hazard analyses, and Integrated Safety Management plans. Non-routine work will require a readiness 
assessment as necessary to ensure complete health, safety, and environmental reviews prior to work start. This assessment is conducted by people, 
experienced in similar kinds of work, with the right to examine all aspects of a project about to commence, and require that the project team provide 
documented evidence that any applicable requirements of the job have been met.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999
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Planning Section
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2041-
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2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

General PBS Information

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

FEDPLAN Project? Yes

DOE Project Manager:   Myrna E. Redfield

502-441-6815

502-441-6801

redfieldme@ornl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

479,690 17,787 20,433 18,375 22,394 23,713 22,182 31,473 43,305 19,330245,502234,188 15,196PBS Baseline (current 
year dollars)

16,812 18,854

423,542 17,787 20,433 17,997 21,482 22,280 20,413 28,367 38,228 16,713204,646218,896 15,196PBS Baseline 
(constant 1999 
dollars)

16,812 18,854

479,690 17,787 20,433 18,375 22,394 23,713 22,182 31,473 43,305 19,330245,502234,188 15,196PBS EM Baseline 
(current year dollars)

16,812 18,854

423,542 17,787 20,433 17,997 21,482 22,280 20,413 28,367 38,228 16,713204,646218,896 15,196PBS EM Baseline 
(constant 1999 
dollars)

16,812 18,854
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

135,063 8,178 11,972 0 0 0 0 0 0 0 0 021 0 0PBS Baseline (current 
year dollars)

90,268

112,022 6,643 9,525 0 0 0 0 0 0 0 0 015 0 0PBS Baseline 
(constant 1999 
dollars)

76,441

135,063 8,178 11,972 0 0 0 0 0 0 0 0 021 0 0PBS EM Baseline 
(current year dollars)

90,268

112,022 6,643 9,525 0 0 0 0 0 0 0 0 015 0 0PBS EM Baseline 
(constant 1999 
dollars)

76,441

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2011

16,812 18,854Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SSOU - ISSUE D1 SE REPORT EPA/KDEP OR523-001 6/22/2000 Y6/22/2000

SSOU - ISSUE SCOPING DOCUMENT TO 
EPA/KDEP (D1)

OR523-002 2/25/2000 Y4/6/2000

SSOU - ISSUE DRAFT RI/FS WORK PLAN TO 
EPA/KDEP (D1)

OR523-003 8/20/2000 Y9/30/2000

SSOU - ISSUE DRAFT RI REPORT TO EPA/KDEP 
(D1)

523-4 5/30/2003

SSOU - ISSUE FS REPORT TO EPA/KDEP (D1) OR523-005 12/26/2003

SSOU - ISSUE PROPOSED PLAN TO EPA/KY (D1) OR523-006 6/26/2004

SSOU - ISSUE RECORD OF DECISION TO EPA/KY OR523-007 1/4/2005

Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -35,666

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 390,559

Project Cost Changes

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -36,629

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -36,629

Additional Amount to Reconcile (+): 427,188

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -963
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Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

(D1)

BGOU WAG 3 - ISSUE DRAFT RI RPT TO 
EPA/KDEP (D1)

523-8 8/27/2000 Y8/2/2000

BGOU - ISSUE SCOPING DOCUMENT TO 
EPA/KDEP (D1)

OR523-009 9/7/2002

BGOU - ISSUE RI/FS WORK PLAN TO EPS/KY (D1) OR523-010 3/24/2003

BGOU - ISSUE DRAFT RI REPORT TO EPA/KDEP 
(D1)

OR523-011 5/20/2005

BGOU - ISSUE FS REPORT TO EPA/KDEP (D1) OR523-012 12/16/2005

BGOU - ISSUE PROPOSED PLAN TO EPA/KY (D1) OR523-013 6/17/2006

BGOU W3 - ISSUE RECORD OF DECISION TO 
EPA/KY (D1)

OR523-014 12/26/2006

BGOU W22(2) - ISSUE D1 ROD TO EPA/KDEP OR523-015 6/15/2000

GWOU (W28) - ISSUE D1 RI REPORT - 
EPA/KDEP(W28)

OR523-016 11/24/1999 Y1/26/2000

GWOU - ISSUE D1 FS TO REGULATORS OR523-017 6/11/2000 Y6/18/2000

GWOU - ISSUE D1 PROPOSED PLAN OR523-018 11/10/2000 Y11/26/2000

GWOU - ISSUE D1 ROD TO EPA/KDEP OR523-019 5/9/2001 Y5/20/2001

GWOU SW Plume - ISSUE D1 TREATABILITY 
STUDY

OR523-020 2/26/2000

SWOU - ISSUE FS REPORT TO EPA/KDEP (D1) OR523-021 4/9/2002

SWOU - ISSUE PROPOSED PLAN TO EPA/KY (D1) OR523-022 10/9/2002

SWOU - ISSUE RECORD OF DECISION TO 
EPA/KY (D1)

OR523-023 4/19/2003

SSOU - ISSUE RD WORK PLAN/SCHEDULE TO 
EPS/KY (D1)

OR523-024 9/20/2005
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Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SSOU - ISSUE DRAFT REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-025 9/16/2006

SSOU - ISSUE REMEDIAL ACTION WORK PLAN 
TO EPA/KY (D1)

OR523-026 10/24/2006

SSOU - ISSUE CONSTRUCTION QA PLAN TO 
EPA/KY (D1)

OR523-027 10/24/2006

SSOU - ISS DRAFT POST CONSTRUCTION RPT 
TO EPS/KDEP (D1)

OR523-028 1/22/2009

BGOU - ISSUE RD WORK PLAN/SCHEDULE TO 
EPS/KY (D1)

OR523-029 12/26/2007

BGOU - ISSUE DRAFT REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-030 12/21/2008

BGOU - ISSUE REMEDIAL ACTION WORK PLAN 
TO EPA/KY (D1)

OR523-031 1/28/2009

BGOU - ISSUE CONSTRUCTION QA PLAN TO 
EPA/KY (D1)

OR523-032 1/28/2009

BGOU - ISSUE O&M PLAN TO EPA/KY (D1) OR523-033 8/31/2009

BGOU - ISS DRAFT POST CONSTRUCTION RPT 
TO EPS/KDEP (D1)

OR523-034 10/19/2010

BGOU W22(2&3) - ISSUE RD WORK 
PLAN/SCHEDULE TO EPS/KY (D1)

OR523-035 11/14/2005

BGOU W22(2&3) - ISSUE DRAFT REMEDIAL 
DESIGN TO EPA/KDEP (D1)

OR523-036 11/18/2006

BGOU W22(2&3) - ISSUE REMEDIAL ACTION 
WORK PLAN TO EPA/KY (D1)

OR523-037 12/26/2006

BGOU W22(2&3) ISSUE CONSTRUCTION QA 
PLAN TO EPA/KY (D1)

OR523-038 12/26/2006

BGOU W22(2&3) - ISSUE O&M PLAN TO EPA/KY OR523-039 7/29/2007
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

(D1)

BGOU W22(2&3) - ISS DRAFT POST 
CONSTRUCTION RPT TO EPS/KDEP (D1)

OR523-040 9/15/2008

GWOU - ISSUE RD WORK PLAN/SCHEDULE TO 
EPS/KY (D1)

OR523-041 5/20/2001

GWOU - ISSUE DRAFT REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-042 5/16/2002

GWOU - ISSUE REMEDIAL ACTION WORK PLAN 
TO EPA/KY (D1)

OR523-043 6/23/2002

GWOU - ISSUE CONSTRUCTION QA PLAN TO 
EPA/KY (D1)

OR523-044 6/23/2002

GWOU - ISSUE O&M PLAN TO EPA/KY (D1) OR523-045 4/24/2003

GWOU - ISS DRAFT POST CONSTRUCTION RPT 
TO EPS/KDEP (D1)

OR523-046 5/18/2006

SWOU - ISSUE RD WORK PLAN/SCHEDULE TO 
EPS/KY (D1)

OR523-047 5/17/2003

SWOU - ISSUE DRAFT REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-048 5/12/2004

SWOU - ISSUE REMEDIAL ACTION WORK PLAN 
TO EPA/KY (D1)

OR523-049 6/19/2004

SWOU - ISSUE CONSTRUCTION QA PLAN TO 
EPA/KY (D1)

OR523-050 6/19/2004

SWOU - ISS DRAFT POST CONSTRUCTION RPT 
TO EPS/KDEP (D1)

OR523-051 3/12/2006

Lasagna - ISS DRFT POST CONSTRUCTION 
REPORT TO EPA/KDEP (D

OR523-052 1/24/2000 Y1/24/2000

Lasagna - ISSUE FINAL REMEDIATION REPORT 
TO EPA/KY (D1)

OR523-053 6/19/2002
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Paducah Remedial Action Project Start OR523-054 10/1/1996

Paducah Remedial Action Project Complete OR523-055 9/30/2011

SSOU Remedial Action Construction Start OR523-056 12/6/2007

SSOU Remedial Action Construction Finish OR523-057 11/30/2008

BGOU Remedial Action Construction Start OR523-058 8/2/2009

BGOU Remedial Action Construction Finish OR523-059 7/28/2010

BGOU W22(2&3) RA Construction Start OR523-060 6/30/2007

BGOU W22(2&3) RA Construction Finish OR523-061 6/24/2008

GWOU RA Construction Start OR523-062 12/26/2002

GWOU RA Construction Finish OR523-063 12/26/2005

SWOU RA Construction Start OR523-064 12/22/2004

SWOU RA Construction Finish OR523-065 12/19/2005

Scrap Removal (RA Start) OR523-066 3/1/2000

Paducah Remedial Action Mission Completion OR523-067 9/30/2011

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

SSOU - ISSUE D1 SE REPORT 
EPA/KDEP

OR523-001 Submit draft SSOU remedial SE 
Report to regulators

SSOU - ISSUE SCOPING 
DOCUMENT TO EPA/KDEP (D1)

OR523-002 D1 draft SSOU Scoping Document 
to regulators

SSOU - ISSUE DRAFT RI/FS 
WORK PLAN TO EPA/KDEP (D1)

OR523-003 D1 SSOU draft RI/FS Work Plan to 
regulators

SSOU - ISSUE DRAFT RI 523-4 D1 SSOU RI Report to regulators
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

REPORT TO EPA/KDEP (D1)

SSOU - ISSUE FS REPORT TO 
EPA/KDEP (D1)

OR523-005 D1 SSOU FS Report to regulators

SSOU - ISSUE PROPOSED PLAN 
TO EPA/KY (D1)

OR523-006 D1 SSOU Proposed Plan to regulators

SSOU - ISSUE RECORD OF 
DECISION TO EPA/KY (D1)

OR523-007 D1 SSOU ROD to regulators

BGOU WAG 3 - ISSUE DRAFT 
RI RPT TO EPA/KDEP (D1)

523-8 D1 BGOU WAG3 RI Report to 
regulators

BGOU - ISSUE SCOPING 
DOCUMENT TO EPA/KDEP (D1)

OR523-009 D1 BGOU Scoping Document to 
regulators

BGOU - ISSUE RI/FS WORK 
PLAN TO EPS/KY (D1)

OR523-010 D1 BGOU RI/FS Work Plan to 
regulators

BGOU - ISSUE DRAFT RI 
REPORT TO EPA/KDEP (D1)

OR523-011 D1 BGOU RI Report to regulators

BGOU - ISSUE FS REPORT TO 
EPA/KDEP (D1)

OR523-012 D1 BGOU FS Report to regulators

BGOU - ISSUE PROPOSED 
PLAN TO EPA/KY (D1)

OR523-013 D1 BGOU Proposed Plan to 
regulators

Y 3 11BGOU W3 - ISSUE RECORD OF 
DECISION TO EPA/KY (D1)

OR523-014 D1 BGOU W3 ROD to regulators

BGOU W22(2) - ISSUE D1 ROD 
TO EPA/KDEP

OR523-015 D1 BGOU W22(2) ROD to regulators

GWOU (W28) - ISSUE D1 RI 
REPORT - EPA/KDEP(W28)

OR523-016 D1 GWOU (W28) RI Rpt to 
regulators

GWOU - ISSUE D1 FS TO 
REGULATORS

OR523-017 D1 GWOU FS Report to regulators

GWOU - ISSUE D1 PROPOSED OR523-018 D1 GWOU Proposed Plan to 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

PLAN regulators

Y 3 11GWOU - ISSUE D1 ROD TO 
EPA/KDEP

OR523-019 D1 GWOU ROD to regulators

GWOU SW Plume - ISSUE D1 
TREATABILITY STUDY

OR523-020 D1 GWOU SW Plume Treatability 
Study Report to regulators

SWOU - ISSUE FS REPORT TO 
EPA/KDEP (D1)

OR523-021 D1 SWOU FS Report to regulators

SWOU - ISSUE PROPOSED 
PLAN TO EPA/KY (D1)

OR523-022 D1 SWOU Proposed Plan to 
regulators

SWOU - ISSUE RECORD OF 
DECISION TO EPA/KY (D1)

OR523-023 D1 SWOU ROD to regulators

SSOU - ISSUE RD WORK 
PLAN/SCHEDULE TO EPS/KY 
(D1)

OR523-024 D1 SSOU RD Work Plan to 
regulators

SSOU - ISSUE DRAFT 
REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-025 D1 SSOU Remedial Design to 
regulators

SSOU - ISSUE REMEDIAL 
ACTION WORK PLAN TO 
EPA/KY (D1)

OR523-026 D1 SSOU Remedial Action WP to 
regulators

SSOU - ISSUE CONSTRUCTION 
QA PLAN TO EPA/KY (D1)

OR523-027 D1 SSOU Construction QA Plan to 
regulators

SSOU - ISS DRAFT POST 
CONSTRUCTION RPT TO 
EPS/KDEP (D1)

OR523-028 D1 SSOU Postconstruction Rpt to 
regulators

BGOU - ISSUE RD WORK 
PLAN/SCHEDULE TO EPS/KY 
(D1)

OR523-029 D1 BGOU Remedial Design WP to 
regulators

BGOU - ISSUE DRAFT OR523-030 D1 BGOU Remedial Design to 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

REMEDIAL DESIGN TO 
EPA/KDEP (D1)

regulators

BGOU - ISSUE REMEDIAL 
ACTION WORK PLAN TO 
EPA/KY (D1)

OR523-031 D1 BGOU Remedial Action WP to 
regulators

BGOU - ISSUE CONSTRUCTION 
QA PLAN TO EPA/KY (D1)

OR523-032 D1 BGOU Construction QA Plan to 
regulators

BGOU - ISSUE O&M PLAN TO 
EPA/KY (D1)

OR523-033 D1 BGOU O&M Plan to regulators

BGOU - ISS DRAFT POST 
CONSTRUCTION RPT TO 
EPS/KDEP (D1)

OR523-034 D1 BGOU Postconstruction Rpt to 
regulators

BGOU W22(2&3) - ISSUE RD 
WORK PLAN/SCHEDULE TO 
EPS/KY (D1)

OR523-035 D1 BGOU W22(2&3) Remedial 
Design WP to regulators

BGOU W22(2&3) - ISSUE 
DRAFT REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-036 D1 BGOU W22(2&3) Remedial 
Design to regulators

BGOU W22(2&3) - ISSUE 
REMEDIAL ACTION WORK 
PLAN TO EPA/KY (D1)

OR523-037 D1 BGOU W22(2&3) Remedial 
Action WP to regulators

BGOU W22(2&3) ISSUE 
CONSTRUCTION QA PLAN TO 
EPA/KY (D1)

OR523-038 D1 BGOU W22(2&3) Construction 
QA Plan to regulators

BGOU W22(2&3) - ISSUE O&M 
PLAN TO EPA/KY (D1)

OR523-039 D1 BGOU W22(2&3) O&M Plan to 
regulators

BGOU W22(2&3) - ISS DRAFT 
POST CONSTRUCTION RPT TO 
EPS/KDEP (D1)

OR523-040 D1 BGOU W22(2&3) 
Postconstruction Rpt to regulators
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

GWOU - ISSUE RD WORK 
PLAN/SCHEDULE TO EPS/KY 
(D1)

OR523-041 D1 GWOU Remedial Design WP to 
regulators

GWOU - ISSUE DRAFT 
REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-042 D1 GWOU RD to regulators

GWOU - ISSUE REMEDIAL 
ACTION WORK PLAN TO 
EPA/KY (D1)

OR523-043 D1 GWOU RA WP to regulators

GWOU - ISSUE 
CONSTRUCTION QA PLAN TO 
EPA/KY (D1)

OR523-044 D1 GWOU Construction QA Plan to 
regulators

GWOU - ISSUE O&M PLAN TO 
EPA/KY (D1)

OR523-045 D1 GWOU O&M Plan to regulators

GWOU - ISS DRAFT POST 
CONSTRUCTION RPT TO 
EPS/KDEP (D1)

OR523-046 D1 GWOU Postconstruction Rpt to 
regulators

SWOU - ISSUE RD WORK 
PLAN/SCHEDULE TO EPS/KY 
(D1)

OR523-047 D1 SWOU Remedial Design WP to 
regulators

SWOU - ISSUE DRAFT 
REMEDIAL DESIGN TO 
EPA/KDEP (D1)

OR523-048 D1 SWOU Remedial Design to 
regulators

SWOU - ISSUE REMEDIAL 
ACTION WORK PLAN TO 
EPA/KY (D1)

OR523-049 D1 SWOU Remedial Action WP to 
regulators

SWOU - ISSUE 
CONSTRUCTION QA PLAN TO 
EPA/KY (D1)

OR523-050 D1 SWOU Construction QA Plan to 
regulators

SWOU - ISS DRAFT POST OR523-051 D1 SWOU Postconstruction Rpt to 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

CONSTRUCTION RPT TO 
EPS/KDEP (D1)

regulators

Lasagna - ISS DRFT POST 
CONSTRUCTION REPORT TO 
EPA/KDEP (D

OR523-052 D1 Lasagna Postconstruction Rpt to 
regulators

Lasagna - ISSUE FINAL 
REMEDIATION REPORT TO 
EPA/KY (D1)

OR523-053 D1 Lasagna Final Remediation Rpt 
to regulators

YPaducah Remedial Action Project 
Start

OR523-054 Project start for Remedial Action PBS

YPaducah Remedial Action Project 
Complete

OR523-055 Project Complete for Remedial 
Action PBS

SSOU Remedial Action 
Construction Start

OR523-056 SSOU Remedial Action Construction 
Start

SSOU Remedial Action 
Construction Finish

OR523-057 SSOU Remedial Action Construction 
Finish

BGOU Remedial Action 
Construction Start

OR523-058 BGOU Remedial Action 
Construction Start

BGOU Remedial Action 
Construction Finish

OR523-059 BGOU Remedial Action 
Construction Finish

BGOU W22(2&3) RA 
Construction Start

OR523-060 BGOU W22(2&3) RA Construction 
Start

BGOU W22(2&3) RA 
Construction Finish

OR523-061 BGOU W22(2&3) RA Construction 
Finish

GWOU RA Construction Start OR523-062 GWOU RA Construction Start

GWOU RA Construction Finish OR523-063 GWOU RA Construction Finish

SWOU RA Construction Start OR523-064 SWOU RA Construction Start

SWOU RA Construction Finish OR523-065 SWOU RA Construction Finish
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 4 34Scrap Removal (RA Start) OR523-066 Scrap Removal (RA Start)

YPaducah Remedial Action Mission 
Completion

OR523-067  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 16.00 1.00 14.00 11.00 17.00137.00125.00 12.00 19.00 18.08.00NR 36.00 18.00

RS

Cleanup 16.00 13.00 8.00137.0085.00 52.00 10.00 13.08.00NR 36.00 2.00

LLW

Ship to DOE Disp. 7,000.0014,000.0014,000.00 0.00 7,000.00M3

Rem. Waste

Disposed 95.00 28.00 12,006.00105,924.0044,420.00 61,504.00 8,958.00 73.012,003.00M3

Tech.

Deployed 1.00 2.003.003.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

16.00 5.00 12.00Assess. NR 18.00

RS

17.00 26.00 7.00 16.00 3.00Cleanup NR 13.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 25.00 188.00

RS

Cleanup NR 25.00 188.00

LLW

Ship to DOE Disp. M3 14,000.00

Rem. Waste

Disposed M3 105,829.00

Tech.

Deployed Ntd 3.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

LLW

Ship to DOE Disp. M3

Rem. Waste

3,447.00 7,810.00 4,204.00 11,991.00 2.00 18,123.00 22,653.00 4,531.00Disposed M3 73.00

Tech.

Deployed Ntd

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PGDP N0002 RAIMS Unit #2047 \ C-747 Oil Landfarm 2001 2001 2006 6/8/19982006 YDispersed Surface 
Contamination/Land 
Farms
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PGDP N0003 RAIMS Unit #2042 \ KPDES Outfall Ditch 
012

2003 2003 2007 2007 YSurface and 
Groundwater/Sediments

PGDP N0004 RAIMS Unit #2030 \ C-728 Clean Waste Oil 
Tank

1997 1997 1998 6/8/19989/11/1997 1998 NSpills and 
Leaks/Surface Spills

PGDP N0005 RAIMS Unit #2031 \ C-728 Motor Cleaning 
Facility

1997 1997 1998 6/8/19989/11/1997 1998 YSpills and 
Leaks/Surface Spills

PGDP N0006 RAIMS Unit #2026 \ C-540-A PCB Waste 
Staging Area

1997 1997 1998 6/8/19989/11/1997 1998 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0007 RAIMS Unit #2028 \ C-541-A PCB Waste 
Staging Area

1997 1997 1998 6/8/19989/11/1997 1998 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0008 RAIMS Unit #2043 \ Little Bayou Creek 2003 2003 2007 2007 YSurface and 
Groundwater/Sediments

PGDP N0009 RAIMS Unit #1993 \ Big Bayou Creek 2007 2007 2007 2007 YSurface and 
Groundwater/Sediments

PGDP N0010 RAIMS Unit #2024 \ C-340 PCB Spill Site 1997 1997 1998 6/8/19989/11/1997 1998 YSpills and 
Leaks/Surface Spills

PGDP N0011 RAIMS Unit #2029 \ C-611 PCB Spill Site 1997 1997 1998 6/8/19989/11/1997 1998 NSpills and 
Leaks/Surface Spills

PGDP N0012 RAIMS Unit #2025 \ C-540 PCB Spill Site 1997 1997 1998 6/8/19989/11/1997 1998 NSpills and 
Leaks/Surface Spills

PGDP N0013 RAIMS Unit #2027 \ C-541 PCB Spill Site 1997 1997 1998 6/8/19989/11/1997 1998 NSpills and 
Leaks/Surface Spills

PGDP N0014 RAIMS Unit #2034 \ C-747-A UF4 Drum 
Yard

2006 2006 2008 2008 YAbove Ground Material 
/ Waste/Scrap Yards

PGDP N0015 RAIMS Unit #1942 \ C-746-P Clean 
Scrapyard

2003 2003 2003 2003 YAbove Ground Material 
/ Waste/Scrap Yards
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PGDP N0016 RAIMS Unit #2033 \ C-746-E Contaminated 
Scrapyard

2006 2006 2008 2008 YAbove Ground Material 
/ Waste/Scrap Yards

PGDP N0017 RAIMS Unit #2032 \ C-746-C Scrapyard 2006 2006 2008 2008 YAbove Ground Material 
/ Waste/Scrap Yards

PGDP N0018 RAIMS Unit #2021 \ C-749 Uranium Burial 
Ground

1998 1999 2008 2008 NWaste/Landfills

PGDP N0019 RAIMS Unit #2023 \ C-747-A Burn Area 2001 2001 2006 2006 YWaste/Burn Pits

PGDP N0020 RAIMS Unit #2022 \ C-747-A Burial Ground 
(GW)

2001 2001 2006 2006 YWaste/Landfills

PGDP N0021 RAIMS Unit #2002 \ C-333 PCB Soil 
Contamination (North side of C-333)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0022 RAIMS Unit #1950 \ C-331 PCB Soil 
Contamination (West side)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0023 RAIMS Unit #2001 \ C-331 PCB Soil 
Contamination (Southeast side)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0024 RAIMS Unit #1951 \ C-333 PCB Soil 
Contamination (West side)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0025 RAIMS Unit #1949 \ C-310 PCB Soil 
Contamination (West Side)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0026 RAIMS Unit #2004 \ C-745 Cylinder Yard 
Spoils Area (PCB Soil Contamination)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0027 RAIMS Unit #1952 \ C-743-T01 Trailer Site 
(Soil Backfill)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0028 RAIMS Unit #2003 \ C-617-A Sanitary 
Water Line (Soil Backfill)

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0029 RAIMS Unit #2000 \ C-304 Bldg/HVAC 
Piping System (Soil Backfill)

1999 1999 NSpills and 
Leaks/Surface Spills
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PGDP N0030 RAIMS Unit #1948 \ KPDES Outfall Ditch 
017 Flume (Soil Backfill)

1999 1998 NSpills and 
Leaks/Surface Spills

PGDP N0031 RAIMS Unit #2018 \ Chilled Water System 
Leak Site

2000 2000 NSpills and 
Leaks/Pipeline Leaks

PGDP N0032 RAIMS Unit #2017 \ C-331 RCW Leak 
Northwest Side

2000 2000 NSpills and 
Leaks/Pipeline Leaks

PGDP N0033 RAIMS Unit #2016 \ C-331 RCW Leak East 
Side

2000 2000 NSpills and 
Leaks/Pipeline Leaks

PGDP N0034 RAIMS Unit #2020 \ Outdoor Firing Range 
(WKWMA)

2000 2000 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

PGDP N0035 RAIMS Unit #2019 \ Outdoor Firing Range 
(PGDP)

2000 2000 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

PGDP N0036 RAIMS Unit #2045 \ Northwest Groundwater 
Plume

2001 2001 2006 2006 YSurface and 
Groundwater/Groundwa
ter Plumes

PGDP N0037 RAIMS Unit #2011 \ C-100 Trailer Complex 
Soil Contamination (East side)

2005 2005 2009 2009 YSpills and 
Leaks/Surface Spills

PGDP N0038 RAIMS Unit #2012 \ C-726 Sandblasting 
Facility

2005 2005 2009 2009 YBuildings & 
Equipment/Other 
Buildings

PGDP N0039 RAIMS Unit #2068 \ C-410-D Area Soil 
Contamination

2004 2004 2004 2004 YSpills and 
Leaks/Surface Spills

PGDP N0040 RAIMS Unit #2044 \ Northeast Groundwater 
Plume

2001 2001 2006 2006 YSurface and 
Groundwater/Groundwa
ter Plumes

PGDP N0041 RAIMS Unit #2061 \ C-340 Hydraulic 
System (previously AOC #E)

2004 2004 2004 2004 YBuildings & 
Equipment/Equipment
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PGDP N0042 RAIMS Unit #2015 \ Residential/Inert 
Landfill Borrow Area

2000 2000 NWaste/Miscellaneous 
Surface Debris

PGDP N0043 RAIMS Unit #1941 \ C-746-D Classified 
Scrapyard

2003 2003 2003 2003 YAbove Ground Material 
/ Waste/Scrap Yards

PGDP N0044 RAIMS Unit #1932 \ C-410-B Neutralization 
Lagoon

1998 1998 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

PGDP N0045 RAIMS Unit #1933 \ C-410-C Neutralization 
Tank

1998 1998 YTanks/Underground 
Storage Tanks

PGDP N0046 RAIMS Unit #2064 \ C-405 Incinerator 2004 2004 2004 2004 YBuildings & 
Equipment/Other 
Buildings

PGDP N0047 RAIMS Unit #2005 \ C-633 PCB Spill Site 1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0048 RAIMS Unit #2071 \ C-632-B Sulfuric Acid 
(H2 SO4) Storage Tank

2003 2003 2003 2003 NTanks/Above Ground 
Storage Tanks

PGDP N0049 RAIMS Unit #2078 \ C-531 Switchyard 2000 2003 2003 NBuildings & 
Equipment/Equipment

PGDP N0050 RAIMS Unit #2079 \ C-533 Switchyard 2000 2003 2003 NBuildings & 
Equipment/Equipment

PGDP N0051 RAIMS Unit #2007 \ C-633 Pumphouse and 
Cooling Tower

2002 2002 2002 2002 NLiquid Surface 
Impoundments/Holding 
Ponds

PGDP N0052 RAIMS Unit #2008 \ C-635 Pumphouse and 
Cooling Tower

2002 2002 2002 2002 NLiquid Surface 
Impoundments/Holding 
Ponds

PGDP N0053 RAIMS Unit #2048 \ C-745 Kellogg Building 
Site (previously AOC #C) (GW)

2001 2001 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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PGDP N0054 RAIMS Unit #2093 \ Fire Training Area 
(previously AOC #D)

1997 1997 1998 8/10/19984/8/1997 1998 NWaste/Fire Training 
Areas

PGDP N0055 RAIMS Unit #2089 \ C-611 UST 550-Gallon 
Gas Tank (West of C-611)

1997 1999 1998 8/10/19984/8/1997 NTanks/Underground 
Storage Tanks

PGDP N0056 RAIMS Unit #2088 \ C-611 UST 50-Gallon 
Gas Tank (East of C-611)

1997 1999 1998 8/10/19984/8/1997 NTanks/Underground 
Storage Tanks

PGDP N0057 RAIMS Unit #2087 \ C-611 UST 2000-
Gallon Oil Tank (North of C-611)

1997 1999 1998 8/10/19984/8/1997 NTanks/Underground 
Storage Tanks

PGDP N0058 RAIMS Unit #2090 \ C-611 UST - Unknown 
Size, Grounted Tank (South of C-611)

1997 1999 1998 8/10/19984/8/1997 NTanks/Underground 
Storage Tanks

PGDP N0059 RAIMS Unit #2086 \ C-611 UST 1000-
Gallon Diesel/Gas Tank (Southeast of C-611)

1997 1999 1998 8/10/19984/8/1997 NTanks/Underground 
Storage Tanks

PGDP N0060 RAIMS Unit #2091 \ C-740 TCE Spill Site 
(NW corner, C-740 concrete pad)

1997 1999 1998 8/10/19984/8/1997 NSpills and 
Leaks/Surface Spills

PGDP N0061 RAIMS Unit #2092 \ C-746-K Inactive 
Sanitary Landfill

1997 1997 1998 2/8/19994/8/1997 1998 NWaste/Landfills

PGDP N0062 RAIMS Unit #2014 \ C-100 Southside Berms 2000 2000 NAbove Ground Material 
/ Waste/Debris Piles

PGDP N0063 RAIMS Unit #1937 \ C-611-4 Horseshoe 
Lagoon

2004 2004 2007 2007 NLiquid Surface 
Impoundments/Lagoons

PGDP N0064 RAIMS Unit #1939 \ C-611-W Sludge 
Lagoon

2004 2004 2007 2007 NLiquid Surface 
Impoundments/Lagoons

PGDP N0065 RAIMS Unit #1940 \ C-611-Y Overflow 
Lagoon

2004 2004 2007 2007 NLiquid Surface 
Impoundments/Lagoons

PGDP N0066 RAIMS Unit #1938 \ C-611-V Lagoons 2004 2004 2007 2007 NLiquid Surface 
Impoundments/Lagoons

PGDP N0067 RAIMS Unit #2083 \ C-616-L Pipeline and 
Vault Soil Contamination

1998 1998 YSpills and 
Leaks/Surface Spills
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PGDP N0068 RAIMS Unit #2062 \ C-720 Whiteroom Sump 2004 2004 2004 2004 NLiquid Surface 
Impoundments/Sumps

PGDP N0069 RAIMS Unit #2085 \ C-729 Acetylene 
Building Drain Pits

1998 1998 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

PGDP N0070 RAIMS Unit #1945 \ C-750-D Underground 
Storage Tank

1996 1999 19967/6/1999 1999 N/

PGDP N0071 RAIMS Unit #2084 \ C-722 Acid 
Neutralization Tank

1998 1998 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

PGDP N0072 RAIMS Unit #2072 \ C-720 Compressor Pit 
Water Storage Tank

2003 2003 2003 2003 YTanks/Above Ground 
Storage Tanks

PGDP N0073 RAIMS Unit #2066 \ C-337-A Vaporizer 2004 2004 2004 2004 NSpills and 
Leaks/Pipeline Leaks

PGDP N0074 RAIMS Unit #2080 \ C-535 Switchyard 2000 2003 2003 NBuildings & 
Equipment/Equipment

PGDP N0075 RAIMS Unit #2081 \ C-537 Switchyard 2000 2003 2003 NBuildings & 
Equipment/Equipment

PGDP N0076 RAIMS Unit #2009 \ C-637 Pumphouse and 
Cooling Tower

2002 2002 2002 2002 NLiquid Surface 
Impoundments/Holding 
Ponds

PGDP N0079 RAIMS Unit #1947 \ C-746-A Inactive PCB 
Transformer/Sump (GW)

1999 1999 NLiquid Surface 
Impoundments/Sumps

PGDP N0080 RAIMS Unit #1943 \ C-746-A1 Underground 
Storage Tank

1996 1999 19961/6/1999 1999 N/

PGDP N0082 RAIMS Unit #2049 \ McGraw UST (GW) 2001 2001 2006 2006 NTanks/Underground 
Storage Tanks

PGDP N0083 RAIMS Unit #2063 \ C-710 Acid Interceptor 
Pit

2004 2004 2004 2004 NLiquid Surface 
Impoundments/Sumps
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PGDP N0084 RAIMS Unit #2344 \ McGraw Construction 
Facilities (Southside Cylinder Yards) (GW)

2001 2001 2006 2006 NMiscellaneous/Other

PGDP N0085 RAIMS Unit #2345 \ McGraw Construction 
Facilities (Southside) (GW)

2001 2001 2006 2006 NMiscellaneous/Other

PGDP N0086 RAIMS Unit #2046 \ C-746-A Septic System 
(GW)

2001 2001 2006 2006 YTanks/Septic Tanks

PGDP N0087 RAIMS Unit #2082 \ C-712 Acid 
Neutralization Tank

1998 2008 2008 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

PGDP N0088 RAIMS Unit #1935 \ C-616-E Sludge Lagoon 2002 2002 2002 2002 YLiquid Surface 
Impoundments/Lagoons

PGDP N0089 RAIMS Unit #1936 \ C-616-F Full Flow 
Lagoon

2002 2002 2002 2002 YLiquid Surface 
Impoundments/Lagoons

PGDP N0090 RAIMS Unit #1934 \ C-616 Chromate 
Reduction Facility

2002 2002 2002 2002 YBuildings & 
Equipment/Other 
Buildings

PGDP N0091 RAIMS Unit #2069 \ C-410-E HF Vent Surge 
Protection Tank

2003 2003 2003 2003 NTanks/Above Ground 
Storage Tanks

PGDP N0092 RAIMS Unit #2010 \ Curlee Road 
Contaminated Soil Mound

2005 2005 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

PGDP N0093 RAIMS Unit #1931 \ C-410-E HF Emergency 
Holding Pond

1998 1998 YLiquid Surface 
Impoundments/Holding 
Ponds

PGDP N0094 RAIMS Unit #2065 \ C-333-A Vaporizer 2004 2004 2004 2004 NSpills and 
Leaks/Pipeline Leaks

PGDP N0095 RAIMS Unit #2341 \ C-634-B Sulfuric Acid 
(H2 SO4) Storage Tank

2003 2003 2003 2003 NTanks/Above Ground 
Storage Tanks

PGDP N0096 RAIMS Unit #2006 \ C-631 Pumphouse and 2002 2002 2002 2002 NLiquid Surface 
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Cooling Tower Impoundments/Holding 
Ponds

PGDP N0097 RAIMS Unit #1999 \ Fill Area for Dirt from 
the C-420 PCB Spill Site

1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0100 RAIMS Unit #1957 \ Concrete Rubble Pile (3) 2003 2004 2007 9/29/19979/29/1997 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0101 RAIMS Unit #1958 \ Concrete Rubble Pile (4) 2003 2003 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0102 RAIMS Unit #1959 \ Concrete Rubble Pile (5) 2003 2003 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0103 RAIMS Unit #1960 \ Concrete Rubble Pile (6) 2003 2003 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0104 RAIMS Unit #1961 \ Concrete Rubble Pile (7) 2003 2003 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0108 RAIMS Unit #1965 \ Concrete Rubble Pile 
(11)

2003 2004 2007 9/29/19979/29/1997 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0124 RAIMS Unit #1981 \ Concrete Rubble Pile 
(27)

2007 2007 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0132 RAIMS Unit #1989 \ Concrete Rubble Pile 
(28)

2007 2007 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0135 RAIMS Unit #1954 \ Concrete Disposal Area 
East of Plant Security Area

2003 2003 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

PGDP N0136 RAIMS Unit #2076 \ C-400 
Trichloroethylene Leak Site (GW)

2001 2001 2006 2006 NSpills and 
Leaks/Surface Spills

PGDP N0137 RAIMS Unit #2074 \ C-400 Sump (GW) 2001 2001 2006 2006 NLiquid Surface 
Impoundments/Sumps

PGDP N0138 RAIMS Unit #2077 \ C-403 Neutralization 
Tank (GW)

2001 2001 2006 2006 NLiquid Surface 
Impoundments/Settling 
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and Separation Basins

PGDP N0139 RAIMS Unit #2075 \ C-400 Technetium 
Storage Tank Area (GW)

2001 2001 2006 2006 NTanks/Above Ground 
Storage Tanks

PGDP N0140 RAIMS Unit #1953 \ C-420 PCB Spill Site 1999 1999 NSpills and 
Leaks/Surface Spills

PGDP N0141 RAIMS Unit #1885 \ UF6 Cylinder Drop Test 
Area

1998 1998 20005/5/1998 2000 NSpills and 
Leaks/Surface Spills

PGDP N0142 RAIMS Unit #2067 \ C-400 Basement Sump 
(previously AOC #B)

2004 2004 2004 2004 NLiquid Surface 
Impoundments/Sumps

PGDP N0143 RAIMS Unit #2035 \ C-617-A Lagoons 2003 2003 2007 2007 NLiquid Surface 
Impoundments/Lagoons

PGDP N0144 RAIMS Unit #1994 \ Big Bayou Creek 
Monitoring Station

2007 2007 2007 2007 YSurface and 
Groundwater/Surface 
Water

PGDP N0145 RAIMS Unit #2036 \ N-S Diversion Ditch 
(Outside Plt Security Area)

2003 2001 2007 2007 NSurface and 
Groundwater/Sediments

PGDP N0146 RAIMS Unit #2037 \ N-S Diversion Ditch 
(Inside Plt Security Area)

2004 2001 2006 2006 NSurface and 
Groundwater/Sediments

PGDP N0147 RAIMS Unit #2038 \ C-375-E2 Effluent 
Ditch (KPDES 002)

2003 2003 2007 2007 NSurface and 
Groundwater/Sediments

PGDP N0148 RAIMS Unit #2039 \ C-375-E5 Effluent 
Ditch (KPDES 013)

2003 2003 2007 2007 NSurface and 
Groundwater/Sediments

PGDP N0149 RAIMS Unit #1995 \ C-375-S6 Southwest 
Ditch (KPDES 009)

2007 2007 2007 2007 YSurface and 
Groundwater/Surface 
Water

PGDP N0150 RAIMS Unit #1996 \ C-375-W7 Oil Skimmer 
Ditch (KPDES 008)

2007 2007 2007 2007 YSurface and 
Groundwater/Surface 
Water
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PGDP N0151 RAIMS Unit #2040 \ C-375-E3 Effluent 
Ditch (KPDES 010)

2003 2003 2007 2007 NSurface and 
Groundwater/Sediments

PGDP N0152 RAIMS Unit #2041 \ C-375-E4 Effluent 
Ditch (C-340 Ditch)

2003 2003 2007 2007 NSurface and 
Groundwater/Sediments

PGDP N0153 RAIMS Unit #1997 \ C-375-W8 Effluent 
Ditch (KPDES 015)

2007 2007 2007 2007 YSurface and 
Groundwater/Surface 
Water

PGDP N0154 RAIMS Unit #1998 \ C-375-W9 Effluent 
Ditch (KPDES 001)

2007 2007 2007 2007 YSurface and 
Groundwater/Surface 
Water

PGDP N0155 RAIMS Unit #2073 \ C-400 to C-404 
Underground Transfer Line (GW)

2001 2001 2006 2006 YSpills and 
Leaks/Pipeline Leaks

PGDP N0156 RAIMS Unit #2058 \ C-747 Contaminated 
Burial Ground

2007 2007 2010 2010 NWaste/Landfills

PGDP N0157 RAIMS Unit #2059 \ C-746-F Classified 
Burial Ground

2007 2007 2010 2010 NWaste/Landfills

PGDP N0158 RAIMS Unit #2060 \ C-747-B Burial Ground 2007 2007 2010 2010 NWaste/Landfills

PGDP N0160 RAIMS Unit #1912 \ C-200 Underground 
Gasoline Tanks

1991 7/19/1991 Approved7/19/1991 N/

PGDP N0161 RAIMS Unit #2509 \ C-400 to C-404 
Underground Transfer Line (SS)

2005 2005 2009 2009 NSpills and 
Leaks/Pipeline Leaks

PGDP N0162 RAIMS Unit #2510 \ C-400 
Trichloroethylene Leak Site (SS)

2005 2005 2009 2009 NAbove Ground Material 
/ Waste/Debris Piles

PGDP N0163 RAIMS Unit #2512 \ C-403 Neutralization 
Tank (SS)

2005 2005 2009 2009 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

PGDP N0164 RAIMS Unit #2513 \ C-400 Technetium 
Storage Tank Area (SS)

2005 2005 2009 2009 YTanks/Above Ground 
Storage Tanks
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PGDP N0165 RAIMS Unit #2514 \ C-400 Sump (SS) 2005 2005 2009 2009 YLiquid Surface 
Impoundments/Sumps

PGDP N0166 RAIMS Unit #2516 \ C-746-A Septic System 
(SS)

2005 2005 2009 2009 YTanks/Septic Tanks

PGDP N0167 RAIMS Unit #2517 \ C-720 Compressor 
Shop Pit Sump (SS)

2005 2005 2009 2009 YLiquid Surface 
Impoundments/Sumps

PGDP N0168 RAIMS Unit #2518 \ C-745 Kellogg Building 
Site (previously AOC #C) (SS)

2005 2005 2009 2009 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0169 RAIMS Unit #2519 \ McGraw UST (SS) 2005 2005 2009 2009 NTanks/Underground 
Storage Tanks

PGDP N0170 RAIMS Unit #2520 \ McGraw Const 
Facilities (Southside Cylinder Yards) (SS)

2005 2005 2009 2009 NMiscellaneous/Other

PGDP N0171 RAIMS Unit #2521 \ McGraw Construction 
Facilities (Southside) (SS)

2005 2005 2009 2009 NMiscellaneous/Other

PGDP N0172 RAIMS Unit #2522 \ Dykes Road Historical 
Staging Area (SS)

2005 2005 2009 2009 NSpills and 
Leaks/Surface Spills

PGDP N0173 RAIMS Unit #2523 \ C-747-A Burial Ground 
(BG)

2006 2006 2008 2008 YWaste/Landfills 1999

PGDP N0174 RAIMS Unit #2524 \ C-747-A Burn Area 
(BG)

2006 2006 2008 2008 YWaste/Burn Pits 1999

PGDP N0645 RAIMS Unit #1891 \ Cooling Tower Scrap 
Wood Pile

7/16/19917/16/1991 NAbove Ground Material 
/ Waste/Debris Piles

PGDP N0646 RAIMS Unit #1910 \ C-400 NaOH 
Precipitation Tank

1991 7/19/1991 Approved7/19/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0647 RAIMS Unit #1916 \ C-333 PCB Waste 
Staging Area

7/16/19917/16/1991 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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PGDP N0648 RAIMS Unit #1902 \ C-333-A Sewage 
Treatment Aeration Tank

1991 7/19/1991 Approved7/19/1991 NTanks/Above Ground 
Storage Tanks

PGDP N0649 RAIMS Unit #1889 \ C-337 PCB Waste 
Storage Area

1991 7/19/1991 Approved7/19/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0650 RAIMS Unit #1901 \ C-33-A Sewage 
Treatment Aeration Tank

1991 7/19/1991 Approved7/19/1991 NTanks/Above Ground 
Storage Tanks

PGDP N0651 RAIMS Unit #1911 \ C-400 Degreaser 
Solvent Recovery Unit

1991 7/19/1991 Approved7/19/1991 YTanks/Above Ground 
Storage Tanks

PGDP N0652 RAIMS Unit #1909 \ C-400 Waste 
Decontamination Solution Storage Tanks

1991 7/19/1991 Approved7/19/1991 NTanks/Above Ground 
Storage Tanks

PGDP N0653 RAIMS Unit #1907 \ C-400-A Gold 
Dissolver Storage Tank

1991 7/19/1991 Approved7/19/1991 NTanks/Above Ground 
Storage Tanks

PGDP N0654 RAIMS Unit #1898 \ C-611 Septic System Approved NTanks/Septic Tanks

PGDP N0655 RAIMS Unit #2056 \ C-615 Sewage 
Treatment Plant

2004 2004 2004 2004 YBuildings & 
Equipment/Other 
Buildings

PGDP N0656 RAIMS Unit #1899 \ C-633 Septic System 1991 7/19/1991 Approved7/19/1991 NTanks/Septic Tanks

PGDP N0657 RAIMS Unit #1900 \ C-637 Septic System 1991 7/19/1991 Approved7/19/1991 NTanks/Septic Tanks

PGDP N0658 RAIMS Unit #1913 \ C-710 Underground 
Gasoline Tanks

1991 7/19/1991 Approved7/19/1991 NTanks/Underground 
Storage Tanks

PGDP N0659 RAIMS Unit #2054 \ C-724-A Paint Spray 
Booth

2004 2004 2004 2004 NBuildings & 
Equipment/Equipment

PGDP N0660 RAIMS Unit #1896 \ C-745-K Low Level 
Storage Area

1991 7/19/1991 Approved7/19/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0661 RAIMS Unit #2057 \ C-746-H3 Storage Pad 2004 2004 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
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and Pads

PGDP N0662 RAIMS Unit #1895 \ C-746-A Trash Sorting 
Facility

1991 7/19/1991 Approved7/19/1991 NAbove Ground Material 
/ Waste/Debris Piles

PGDP N0663 RAIMS Unit #1906 \ C-746-B PCB Waste 
Storage Area

1991 7/19/1991 Approved7/19/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0664 RAIMS Unit #1904 \ C-746-B TRU Storage 
Areas

1991 7/19/1991 Approved7/19/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0665 RAIMS Unit #1905 \ C-746-M PCB Waste 
Storage Area

1991 7/19/1991 Approved7/19/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0666 RAIMS Unit #1914 \ C-746-S Residential 
Landfill

1991 7/19/1991 Approved7/19/1991 NWaste/Landfills

PGDP N0667 RAIMS Unit #1892 \ C-746-T Inert Landfill 1991 7/19/1991 Approved7/19/1991 NWaste/Landfills

PGDP N0668 RAIMS Unit #1903 \ C-750 1000-Gallon 
Waste Oil Tank

1991 7/19/1991 Approved7/19/1991 NTanks/Underground 
Storage Tanks

PGDP N0669 RAIMS Unit #1893 \ C-750-A (Gasoline 
UST)

1991 7/19/1991 Approved7/19/1991 NTanks/Underground 
Storage Tanks

PGDP N0670 RAIMS Unit #1894 \ C-750-B (Gasoline 
UST)

1991 7/19/1991 Approved7/19/1991 NTanks/Underground 
Storage Tanks

PGDP N0671 RAIMS Unit #1897 \ C-751 Fuel Facility 1991 7/19/1991 Approved7/19/1991 NTanks/Underground 
Storage Tanks

PGDP N0672 RAIMS Unit #2052 \ Dykes Road Historical 
Staging Area (GW)

2001 2001 2006 2006 NSpills and 
Leaks/Surface Spills

PGDP N0673 RAIMS Unit #1992 \ Eastern Portion of 
Yellow Water Line

2007 2007 2007 2007 NSpills and 
Leaks/Pipeline Leaks

PGDP N0674 RAIMS Unit #2055 \ Plant Sanitary Sewer 2004 2004 2004 2004 YBuildings & 
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System Equipment/Equipment

PGDP N0675 RAIMS Unit #2053 \ Plant Storm Sewer 
(previously 96a, 96b, and 96c)

2004 2004 2004 2004 YBuildings & 
Equipment/Equipment

PGDP N0676 RAIMS Unit #2013 \ Soil Contamination 
South of TSCA Waste Storage Facility

2005 2005 2009 2009 NSpills and 
Leaks/Surface Spills

PGDP N0677 RAIMS Unit #1908 \ C-400-D Lime 
Precipitation Tank

1991 7/19/1991 Pending7/19/1991 NTanks/Above Ground 
Storage Tanks

PGDP N0678 RAIMS Unit #1917 \ C-720 Inactive TCE 
Degreaser

7/16/19917/16/1991 NTanks/Above Ground 
Storage Tanks

PGDP N0680 RAIMS Unit #1920 \ KOW Toluene Spill 
Area

7/16/19917/16/1991 NSpills and 
Leaks/Surface Spills

PGDP N0681 RAIMS Unit #1921 \ Western Portion of 
Yellow Water Line

7/16/19917/16/1991 NSpills and 
Leaks/Pipeline Leaks

PGDP N0685 RAIMS Unit #1930 \ C-404 Low-Level RAD 
Haz Waste Burial Ground

7/16/19917/16/1991 YWaste/Landfills

PGDP N0687 RAIMS Unit #1927 \ C-746-B Waste 
Chemical Storage Area

7/16/19917/16/1991 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0689 RAIMS Unit #1923 \ C-746-R Waste Solvent 
Storage Area

7/16/19917/16/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0690 RAIMS Unit #1925 \ C-409 Hazardous Waste 
Pilot Plant

7/16/19917/16/1991 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0692 RAIMS Unit #1928 \ C-400-B Waste 
Solution Storage Tank

7/16/19917/16/1991 NTanks/Above Ground 
Storage Tanks

PGDP N0693 RAIMS Unit #1929 \ C-400-C Nickel 
Stripper Evaporation Tank

7/16/19917/16/1991 NTanks/Above Ground 
Storage Tanks
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PGDP N0694 RAIMS Unit #1918 \ KOW Trickling Filter 
and Leach Field

7/16/19917/16/1991 NLiquid Surface 
Impoundments/Leach 
Fields

PGDP N0695 RAIMS Unit #1919 \ KOW Burn Area 7/16/19917/16/1991 NWaste/Burn Pits

PGDP N3048 RAIMS Unit #2477 \ C-720 Compressor 
Shop Pit Sump (GW)

2001 2001 2006 2006 YLiquid Surface 
Impoundments/Sumps

PGDP N3049 RAIMS Unit #2479 \ Internal Ditches YSurface and 
Groundwater/Sediments

PGDP N3051 RAIMS Unit #2436 \ C-337 PCB Waste 
Staging Area

NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N3058 RAIMS Unit #2629\C-747-C Oil Land Farm 
(SS)

2002 2002 2002 2002 YDispersed Surface 
Contamination/Land 
Farms

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Reactive/Explosive Waste Methods

ORBW-12a

Focus Area Work Package: Hot Spot Removal

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Hot Spot Retrieval

ORBW-13a

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

0Dig Face Characterization

0Delineating Contamination in Soils

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Retrieved Waste Sorting

ORBW-14a

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

0Delineating Contamination in Soils

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Remediation of Secondary Soil Contamination

ORBW-19a

Focus Area Work Package: Saturated Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-08

Focus Area: SCFA
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Technology Needs

0Lasagna

0Dynamic Underground Stripping

0Subsurface Barrier Emplacement

0Remediation of DNAPLs in Low Permeability Soils

0Innovative DNAPL Characterization Technologies

0Hydrous Pyrolysis/Oxidation

0In Situ Stabilization and Retrieval System

0Continuous Perimeter Containment Barrier System

0Delineating Contamination in Soils

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-aqueous Phase Liquid (DNAPL) Source Characterization

ORHY-01b

Focus Area Work Package: Barriers for Containmant and Control

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0SEAMIST

0Innovative DNAPL Characterization Technologies

0Fiber Optic Probe for Trichloroethylene in Soil and Groundwater
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Technology Needs

0Field Raman Spectrograph

0Field Demonstration of a DNAPL Source Zone Delineation Technology

0FLUTE System for CPT

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Low-Waste Volume Exploration and Monitoring

ORHY-02b

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Environmental Measurement While Drilling

0Directional Drilling

0Rapid Sampling Using 3M Membrane Technology

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Noninvasive Technologies to Identify Leaking Utilities

ORHY-03b

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Volatile Organic Compound (VOC) Monitoring and Detection

ORHY-04b

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Direct Sampling Ion Trap Mass Spectrometer System (DSITMS)

0In Situ Measurement of Volatile and Semi-Volatile Organic Compounds in the Subsurface

0Fiber Optic Probe for Trichloroethylene in Soil and Groundwater

0Field Demonstration of a DNAPL Source Zone Delineation Technology

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Active In Situ Dissolved-Phase Treatment Systems

ORHY-012b

Focus Area Work Package: Saturated Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-08

Focus Area: SCFA

0Lasagna

0Subsurface Barrier Emplacement

0Passive Reactive Barrier

0Selective In Situ Sorption of Technetium from Groundwater

0Simultaneous Treatment of Chlorinated Organics, Metals and Radionuclides with Bimetals and Complexing 
Acids - Surfactant Applications
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Reactive Barrier Treatment Systems

ORHY-013b

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Subsurface Barrier Emplacement

0Passive Reactive Barrier

0Passive Reactive Barrier

0Directional Drilling

0Hydraulic Fracturing

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Containment and In Situ Stabilization of Contaminated Sediments

ORHY-014b

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Continuous Perimeter Containment Barrier System

0Verification and Monitor System for Subsurface Barrier

0Long-Term Surface Barriers
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Vapor Phase Treatment Alternatives

ORHY-015b

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Hydrologic Containment and Control

ORHY-016a

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Continuous Perimeter Containment Barrier System

0Cement Bentonite Thin Diaphragm Wall

0Long-Term Surface Barriers
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-Aqueous Phase Liquid (DNAPL) Source Containment

ORHY-19b

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Subsurface Barrier Emplacement

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-Aqueous Phase Liquid (DNAPL) Source Treatment

ORHY-20b

Focus Area Work Package: Saturated Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-08

Focus Area: SCFA

0Dynamic Underground Stripping

0Passive Reactive Barrier

0Hydrous Pyrolysis/Oxidation

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Lasagna

Potential Deployment 2000

Technology Name: Selective In Situ Sorption of Technetium from Groundwater

Potential Deployment 2001

Technology Name: Simultaneous Treatment of Chlorinated Organics, Metals and Radionuclides with Bimetals and Complexing Acids - Surfactant Applications

Potential Deployment 2001
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